

**OIS Project Status
June 2008**

Project name	Project sponsor/ priority	For more info contact:	Description	Project start date	Target completion date	Level of confidence in completion date	Oversight/Steering group?
Automated authority control (Tech Serv Productivity #7)	2005 ULC #01-7	Kathleen Anderson	Implement automatic update of headings from authority records - requires testing of ExLibris functionality and decision about scope of implementation	Oct-06	Oct-08	L	Aleph Standing
Elec Data Interchng (EDI) for orders -Tech Serv Productivity #9:	2005 ULC #01-9	Kathleen Anderson	Implement pilot of EDI (Electronic Data Interchange) for orders; project on holding pending library user input	Apr-07	Apr-08	DONE	Aleph Standing
DRS2 - next generation enhancements	2005 ULC #04	Randy Stern	Define major functional improvements for DRS / continue to investigate Fedora as future platform	Jan-05	Jan-09	L	OIS
GDFR - Format registry development to support digital preservation	2006 LDI 2 Exec	Andrea Goethals	Two-year project to develop, deploy, and populate prototype registry for digital formats; System will need ongoing support at Harvard	Feb-06	Jul-08	H	OIS
LDI2: Web archiving: grant round 9	2006 LDI 2 Exec	Wendy Gogel, Randy Stern	Two year project to develop tools, policies and procedures to support web archiving: three project partners selected	May-05	Dec-08	H	ULC
Google digitization project	2006 ULC	Sue Kriegsman	Plan and execute project to scan public domain works from throughout the Harvard libraries - project underway	Feb-06	Dec-08	H	OIS, ULC
OCLC reclamation	2006 ULC #01	Robin Wendler	Reset all OCLC holdings based on current holdings in Aleph. Three steps: 1) send all records to OCLC batched by library 2) receive back and load/update OCLC numbers in all records 3) flip to new OCLC export process for prospective OCLC holdings maintenance	3/1/2006 on hold; project resumed 7/15/07	Sep-08	M	Aleph Standing
Improved functionality for digitized archival materials	2006 ULC #07	Robin Wendler	Changes to HOLLIS OPAC and PDS to improve public display and navigation between related archival materials and citation for dig arch materials	Oct-05	tbd	H	OASIS SC??

**OIS Project Status
June 2008**

Project name	Project sponsor/priority	For more info contact:	Description	Project start date	Target completion date	Level of confidence in completion date	Oversight/Steering group?
VERDE E-resource management system	2007 ULC #01	Laura Morse	Implement Verde in 2007. Verde will replace ERM used for e-resource acquisitions and management; project delayed waiting on stable sw release	resume 2/1/08	Oct-08	M	DAC
Expose Harvard digital collections to provide discovery and access thru internet search engines	2007 ULC #02	Randy Stern	The goal of this project is to expose more of Harvard's digital resources to Internet search engines -- used increasingly by library researchers; Systems to be exposed include: TED, VC, PDS, VIA	May-07	Sep-08	M	ULC/PSC
Archivist's Toolkit	2007 ULC #04	Randy Stern	Investigate new Archivist's toolkit and make recommendation to ULC about project to implement; progress pending developments by external project team; if approved by ULC define timetable for implementation	Feb-07	tbd		Manuscripts /Archives Steering
DRS hardware architecture redesign including full data migration and disaster recovery planning for all LDI systems	2007 ULC #05	Randy, Dianne	Redefine DRS hardware architecture to provide for increased scale, improved reliability, and better infrasturcture for backup and recovery.	May-07	Jul-08	H	OIS
Captions for digital objects for IDS	2007 ULC #07	Randy Stern	This project will focus on the work needed to add image citations for images delivered by IDS from OASIS or from other independent web sites; scope/func specs complete	Aug-07	tbd		Visual Materials Standing Committee
Add "digital only" view to OASIS	2007 ULC #09	Randy Stern	In OASIS, develop a new "digital items" view for finding aids. The user should be able to toggle between the complete finding aid and only those portions for which links to digital content exist	May-07	Mar-08	M	
HD/Aleph projects	2008 ASC #1	Kathleen Anderson	Project includes work to allow 32044 barcodes in HD system and procedures insure HD and Aleph remain in synch	Nov-07	May-08	H	HD Standing

**OIS Project Status
June 2008**

Project name	Project sponsor/ priority	For more info contact:	Description	Project start date	Target completion date	Level of confidence in completion date	Oversight/ Steering group?
HGL enhancements for FY08	2008 HGL	Randy Stern	Three functional projects: 1. User interface enhancements 2. OAI harvester	Sep-07	Sep-08	H	HGL SC
Aleph 19 upgrade	2008 OIS	Dianne Stronach, Kathleen Anderson	Aleph 19 was released in April 2008. Our goal is to implement the upgrade in August 2008 -- before the new academic year begins.	Mar-08	Aug-08	H	Aleph Standing
Library Reporting System (COGNOS) hardware and software upgrade	2008 OIS	Dianne Stronach, Kathleen	The reporting system is in need of both software and hardware upgrades to maintain basic support requirements.	May-08	Oct-08	M	Aleph Standing
Google Book Search for Harvard users (aka "hosted search")	2008 OIS	Dale Flecker	Collaborate with Google to configure pilot of GBS for Harvard patrons that facilitates links to HOLLIS and Harvard licensed fulltext	Aug-07	Feb-08	H	OIS
Security compliance work: encrypt Aleph emails, anonymize all log files, implement new Aleph security (v 19)	2008 OIS	Dianne Stronach	The CIO has established an annual process for IT depts to review and improve measures to insure system security and privacy for confidential information. Several of our systems and logs require some work in the next year.	Jan-08	tbd	tbd	OIS
Dspace implementation to support open access repository	2008 ULC	Randy Stern	Develop system for ingesting and storing articles in an institutional repository to support Office for Scholarly Communication	Mar-08	Sep-08	M	OSC
PDF support in DRS	2008 ULC #01	Andrea Goethals	Define and implement preservation strategy for PDF format objects in DRS	Jun-08	tbd		OIS
Assess, select, and implement new opac platform	2008 ULC #02	Robin Wendler	Task group charge with doing analysis of options and making a recommendation to ULC for implementation of new discovery platform	Feb-08	Feb-09	L	DMCC/PSC C
E-document delivery for materials from HD and on-campus libraries	2008 ULC #03	Kanderson	Electronic document delivery from campus libraries and HD to central Illiad server for patron service delivery - requests placed via Aleph	Jan-08	Oct-08	M	PSCC

**OIS Project Status
June 2008**

Project name	Project sponsor/priority	For more info contact:	Description	Project start date	Target completion date	Level of confidence in completion date	Oversight/Steering group?
E-mail archiving project	2008 ULC #04	Wendy Gogel	Project to develop infrastructure, systems, process and policy for archiving email. Work with 3 library partners: Countway, Schlesinger	Jul-08	Jul-10	H	CCCC
ERM Financial Reporting -- see Verde project	2008 ULC #05	Laura Morse	Provide comprehensive system/tools for recording and reporting on financials for all e-resources - incorporate analysis into Verde project and define strategy for accomplishing this goal	Apr-08	Aug-08	L	DAC
Analyze/propose tools to expose library resources in iCommons web sites	2008 ULC #06	Randy Stern	Work with library partners to define tools for development	tbd	tbd	tbd	Public Services
Olivia redesign and next generation system	2008 ULC #07	Randy Stern	Due to recurring instability, ULC is leaning toward replacing Olivia; consultants were hired to analyze our current visual materials environment and make recommendations for next steps	tbd	tbd	tbd	Visual Materials Standing Committee
Create e-resource linking tool	2008 ULC #08	Laura Morse	Develop tool to simplify and facilitate process of adding persistent links to e-resources to library websites	tbd	tbd	tbd	Public Services
PDS enhancements for 2008	2008 ULC #09	Randy Stern	Implement enhancements to Page delivery specified by the Digital Content Systems Working Group (DCSWG) including: enhanced usability, support for non-Latin scripts, enhancements to metadata	tbd	tbd	tbd	Digital Collection Systems Working Group